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1.0 INTRODUCTION 
 
This thirty-second Monthly Progress Report is submitted in accordance with the Falcon Refinery 
Site Administrative Orders on Consent for Removal Action and Remedial Investigation / 
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National 
Oil and Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report, covering March 2007 will be submitted on or before April 10, 
2007. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
During the month of February approximately 107,985 gallons of liquid waste were 
removed and properly disposed from Tank 27.  To date a total of approximately 
5,747,617 gallons of hazardous waste have been removed from all of the above ground 
tanks and disposed of at the Texas Molecular deep well injection well.   
 
Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in 
the above ground storage tanks was measured at 6,844,094 gallons.  Subtracting the 
current disposal volume indicates that there may be 1,196,477 gallons remaining in the 
tanks.  However, due to holes in the tops of the tanks the volume of waste may have 
increased due to rainfall or may have decreased due to evaporation.    
 
Original waste manifests are available at the Kleinfelder office in Austin.  A compilation 
of hazardous liquid waste disposal is included as Table 1.  
 
Additional information is being gathered about the pipelines that run from Sunray Road 
to the former docking facility, in response to comments from the EPA  
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan and an 
updated project schedule were submitted to the EPA on July 7, 2006.  When comments 
are received from the EPA the changes or actions will be taken. 
 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
None this reporting period. 
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4.0 COMMUNITY RELATIONS 
 
The EPA is developing a web site to display information about the Removal Action and RI/FS 
activities.  The can be found by going to www.epaosc.net and selecting web sites, then Region 6 
and then the Falcon Refinery Site. 
 
A sign showing contact information and the website has been posted in front of the refinery.  
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
None this reporting period. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 120,000 gallons a month; 

 
• Continued site maintenance. 

 
• Investigation of the pipelines from Sunray Road to the former docking facility. 

 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and   

 
• Making amendments to and submitting the Field Sampling Plan and the Quality 

Assurance Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 
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TABLES 
 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr.  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  December-05 42,550   
  January-06 58,740   
  February-06 59,140   
  March-06 0   
  April-06 29,371   
  May-06 59,018   
  June-06 97,151   
  July-06 118,743   
  August-06 148,509   
  September-06 109,908   
  October-06 86,665   
  November-06 140,498   
  December-06 85,813   
  January-07 118,541   
  February-07 107,985   
  Total 5,747,617   
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Table 2 
Metal Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company       
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  

 
 

Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   
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Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   

 
 
 

 


	barcode: *9095129*
	barcodetext: 9095129


